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ESTIMATE RUN 06/18/2001

ESTIMATE SUMMARY 12:57:58

CONTID: C13153         ESTIMATE NO: 0001 PROG 1999

PCN: 13153-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R-4 EPOXY PAVMENT MARKINGS PERCENT TIME:

PROJECT NO: C R400-101                    

R-4 EPOXY PAVEMENT MARKINGS

NAME OF ROAD: 999

PROJECT COUNTIES: VARIOUS, REGION 4

CONTRACTOR:

WARNING LITES & EQUIPMENT, INCORPORATED PAY PERIOD ENDING 06/18/2001 DATE TIME STARTED 05/15/2001

632 WEST GUNNISON DATE LET 02/15/2001 DATE WORK BEGAN

 DATE AWARDED 02/20/2001 DATE TIME STOPPED 10/12/2001

 DATE CONTRACT EXECUTED 03/06/2001 DATE ACCEPTED 10/12/2001

GRAND JUCTION CO 81501     970/242-1800 DATE NOTICE TO PROCEED 05/15/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,192,505.90 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,300,300.10 NON-PARTICIPATING 157,722.85

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,317.09

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.50

WORK DAYS

WORK DAYS

13.23%

1,034,783.05

157,722.85

157,722.85

155,405.76

$

$

$

$

0.00

157,722.85

157,722.85

0.00

157,722.85

-2,317.09

0.00

155,405.76

0.00

AMOUNT DUE 155,405.76 155,405.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 155,405.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

14.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80



CONTID: C13153         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13153-BID    ESTIMATE RUN 06/18/2001

PROJECT: C R400-101                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:57:58

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

0.000

SF  

0.75000 0.000.000

0.00

0010 MOBILIZATION 0.000

0.500

626-00000  
 

1.000

L S 

1,000.00000 500.000.500

500.00

0015 EPOXY PAVEMENT MARKING 0.000

4,959.000

627-00005  
 

35,626.000

GAL 

31.15000 154,472.854,959.000

154,472.85

0020 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

9,108.000

SF  

7.00000 0.000.000

0.00

0025 *MOBILE PAVEMENT MARKING ZONE 0.000

11.000

630-80520  
 

72.000

DAY 

250.00000 2,750.0011.000

2,750.00

0030 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0035 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 157,722.85157,722.851,192,505.90CURRENT AMT0200 $ $ $

$ 157,722.85157,722.85$1,192,505.90$CURRENT AMTPROJECT TOTAL


